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US EPA Region Il
290 Broadway
New York, NY 10007

! = required field

RST2

Technical Direction Document

Dlox

TDD #: TO-0009-0099

Amendment#B

Contract: EP-W-06-072

Core Response Team for Year 3 (

0009)

Weston Solutions, Inc.

TDD Name: Gornell-Dubilier Electronics ! Perod: Bage Period
_ . Administrative Record (AR) )
~ IPurpose: Change of Period of
Performance
- !4Priorityr:i H'igh o ’ ! Start Date 10/07/2008 -
Overtime: No ' Completmn Date: 19/31 12008 .
.",!-_VFu‘ndiing Category: CERCLA\Removal. o Invoice Unit: o
! ProjectiSite Name: Cornell-Dubilier Electronics AR )
----- Project Address: 333 Hamilton Boulevard . -Activity: B
County: Middlesex Work Area Code:
i City, State: Sguth Plainfield, New Jersey Activity Code:
"~ Zip: 97080 . EMERGENCY CODE: [ ] KAT [] RIT
rssib: gz _ ' AN '
CERCLIS: NJD981557879 . Performance Based: No
Operaﬁlé Unit: - o
Authorized TDD Ceiling: Cost/Fee _LOE (Hours)
Previous Action(s): $0.00 ! _ 40.0
This Action: $0.00 0.0
New Total: $0.00 40.0
Specific Elements
Description of Work:

This TDD is amended to extend the completion date to December 31, 2008 to allow RST to
continue working on tasks assigned in the onglnal SOW. No addmonal hours are necessary at

this time.
Accounting and Appropriation Information
‘ e , __SFO:
Line DCN IEMS | Budget/ FY | Appropriati | Budget Org | Program Object- | Site Project | Cost Org Amount
: : ) on - ! Code Element Class ) Code
" Code X _
$0.00
IR Funding Category
) Previous: $0.00  CERCLA\Removal

This Action: $0.00

Total: $0.00
303143
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S_ecti,d,n - : |

1 Harkay Date: 11/24/2008 _
||'-‘roject Officer Section - S|Qned by Norman Vogelsang/R2/USEPA/US on 11/24/2008 01: 50 21 PM, accordmgt_ol
Project Officer: Norman Vogelsang - - Date: 11/24/2008
ontracting Officer Section - Signed by.Anthony Tao/R2/USEPAJUS on 11/24/2008 04:16:41 PM, according to J
Contracting Officer: Anthony Tao . Date: 11/24/2008 '

ontractor Section - Signed by Jennifer Sy/rfw-start/us on 11/25/2008 03:35:44 PM, according to /rfw-

Contractor Contact: Jennifer Sy : Date: 11/25/2008






